

License

This slide deck is provided with an open Creative Commons CC0 license, which means that you can use it (share and adapt it for commercial and non-commercial purposes) without asking for permission.

More information:

<https://creativecommons.org/publicdomain/zero/1.0/>

Note that some of the content in this slide deck (the landscape diagram and the P3.express process diagram) are borrowed from OMIMO, which are available with an open CC-BY license and you can reuse them by mentioning their source: <https://omimo.org>

Mapping
BABOK[®] to the
P3.express
methodology

Nader K. Rad

Nader K. Rad


minimalist project management architect

Core team member @ OMIMO
Training specialist @ Management Plaza

Nader K. Rad

minimalist project management architect

Core team member @ OMIMO
Training specialist @ Management Plaza



minimalist project management architect

Core team member @ OMIMO
Training specialist @ Management Plaza

Civil Engineering BS

Philosophy of Science MS

Nader K. Rad

minimalist project management architect

Core team member @ OMIMO
Training specialist @ Management Plaza



Nader K. Rad

minimalist project management architect

Core team member @ OMIMO
Training specialist @ Management Plaza




Nader K. Rad

minimalist project management architect

Core team member @ OMIMO
Training specialist @ Management Plaza

Contributing to standards
Writing books and articles
Making eLearning courses
Giving presentations



CORE TEAM


P3.express
micro.P3.express
P5.express
NUPP
PMBOK® v7

Nader K. Rad

minimalist project management architect

Core team member @ OMIMO
Training specialist @ Management Plaza

Contributing to standards
Writing books and articles
Making eLearning courses
Giving presentations



~50 books

Nader K. Rad

CORE TEAM

P3.express
micro.P3.express
P5.express
NUPP
PMBOK® v7

CONSULTANT

PRINCE2® v6
PRINCE2® Agile v1
PRINCE2® Agile v2
MSP® v4

minimalist project management architect

Core team member @ OMIMO
Training specialist @ Management Plaza

- ① An overview of P3.express
- ② BABOK mapping
- ③ Conclusion and call to action!

- 
- ① An overview of P3.express
 - ② BABOK mapping
 - ③ Conclusion and call to action!

OMIMO

Open Minimalist Modules

5 Portfolio M.

4 Program M.


3 Project M.

2 Team M.

1 Task M.


OMIMO


Open Minimalist Modules




OMIMO


Open Minimalist Modules








The Process




















































































































Appoint the sponsor

Project Initiation

Monthly Initiation


Weekly Management

Daily Management

Monthly Closure

Project Closure

Post-Project Management



Appoint the sponsor

Appoint the project manager

Project Initiation

Monthly Initiation


Weekly Management

Daily Management

Monthly Closure

Project Closure

Post-Project Management



Appoint the sponsor

Appoint the project manager

Appoint the key team members

Project Initiation

Monthly Initiation


Weekly Management

Daily Management

Monthly Closure

Project Closure

Post-Project Management



Appoint the sponsor

Appoint the project manager

Appoint the key team members

Describe the project

Project Initiation

Monthly Initiation


Weekly Management


Daily Management


Monthly Closure


Project Closure


Post-Project Management

































































































































































① An overview of P3.express



② BABOK mapping

③ Conclusion and call to action!

① An overview of P3.express

② BABOK mapping

 ③ Conclusion and call to action!



- My website, email address, LinkedIn profile, etc.
- This slide deck
- Related resources
- Information on how to contribute.
- Etc.

<https://nader.pm/presentations/ba-2025/>